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Corporate Headquarters: 215 West Main Street  Plainfield, IL 60544
Phone: 815-254-5500 Fax: 815-254-5505

9/21/22
City of Milton
710 South Janesville Street
Milton WI 53563

Attn: Al Hulick
City Administrator

RE: Revised Change Order #4 Request

Dear Mr. Hulick:

After the proof roll was completed today.  ECS recommended the following: undercut the 
existing area 4”, install geogrid and then install additional subballast so that there will be a 
total 24” of stone under the ties.   The existing bad soil (EBS) will need to be hauled offsite 
as Clausen does not want any non-structural material.  Lead time for the geogrid is 
approximately 1 week from approval of this change order.  
We have provided the pricing below in advance as a decision will need to be made once the 
proof roll is completed so this work can get completed in order to meet the TEA completion 
date.  

Change Order Cost for Geogrid – approx. 5400 SY  $    3.75/CY $ 20,250.00
Change Order Cost for EBS & Backfill – Approx. 627 CY $  47.75/CY $ 29,939.25

Please let me know if you have any questions and I look forward to hearing from you.

Sincerely,

Paul Byrne

Paul Byrne
Rail Manager – West
Harbour Contractors


